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Every Day Counts - Case Study 2

Project name Conventional Alt. CS 2

Fla. 

Labor rate table Labor 2011

Equipment rate table Equip 2011

Notes 1. Pricing is 2011 $.

2. Construction Schedule of 30 mos.

3. Rates reflect majority of work performed evenings to minimize

disruption.

4. 2 Bridges.

5. Labor Cost/Unit - This reflects the cost of Labor to put one unit of

measure of work in place. This is comprised of a typical crew with

associated productivity required to perform the activity. Labor is priced

up to include base rate, fringes, taxes, insurance, etc.

6. Material Cost/Unit - This cost represents the final installed cost for all 

the materials associated with the item of work.

7. Sub Contract Cost/Unit - this represents the  Sub Contract all in Cost

to put one unit of work in place. This cost includes all costs necessary to

reflect a total installed cost (incls. Labor, equipment and material). 

8. Equipment Cost/Unit - This represents the cost of Construction

Equipment necessary to put one unit of work in place. This cost includes

equipment ownership and maintenance and operational costs.

9. Other Cost/Unit - This cost represents all other costs necessary to

perform the item of work and not covered by the abovementioned  costs.

10. Total cost/unit - This is the summation of all unit costs to arrive at a

total cost per unit to put one one item of work in place.

11. Total Amount - Total cost to put the quantity of units specified in

place.

Report format Sorted by 'LOCATION/Pay Item/Group phase/Phase'

'Detail' summary

Allocate addons
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Spreadsheet Level Takeoff Quantity
Labor

Cost/Unit

Material

Cost/Unit
Sub Cost/Unit

Equip

Cost/Unit
Other Cost/Unit Total Cost/Unit Total Amount

Additional Cost Additional Cost DetourAdditional Cost Additional Cost Detour
* unassigned * * unassigned * 

01-54-36.00 Equipment Mobilization01-54-36.00 Equipment Mobilization

01-54-36.50 Mobilization Or Demob.01-54-36.50 Mobilization Or Demob.

Transport Bridge to Site 4.00 ea 517.79 - - 817.10 - 1,334.89 5,340

Transport Bridge back to

FDOT

4.00 ea 517.79 - - 817.11 - 1,334.90 5,340

Mobilization Or Demob. 10,679

Equipment Mobilization 10,679

01-55-00.00 Vehicular Access And Parking01-55-00.00 Vehicular Access And Parking

01-55-23.50 Roads And Sidewalks01-55-23.50 Roads And Sidewalks

Temporary, roads 2,000.00 lf - 1,135.98 1,135.98 2,271,966

Temporary, roads Remove 2,000.00 lf - 155.45 155.45 310,901

Roads And Sidewalks 2,582,866

Vehicular Access And

Parking

2,582,866

32-34-00.00 Fabricated Bridges32-34-00.00 Fabricated Bridges

32-34-10.10 Bridges, Highway32-34-10.10 Bridges, Highway

Fabricated highway

bridges, Install

330.00 lf 50.64 0.00 - 13.97 - 64.61 21,322

Fabricated highway

bridges, Remove

330.00 lf 50.64 - 13.97 - 64.61 21,322

Fabricated highway

bridges, concrete in place,

abutment

350.00 cy 293.61 198.50 - 19.01 - 511.12 178,891

Fabricated highway

bridges, concrete in place,

abutment Remove

350.00 cy 0.00 - 149.47 149.47 52,315

Bridges, Highway 273,850

Fabricated Bridges 273,850

34-71-13.00 Vehicle Barriers34-71-13.00 Vehicle Barriers

34-71-13.17 Security Vehicle Barriers34-71-13.17 Security Vehicle Barriers

Maintain Detour 500.00 day - - - - 89.68 89.68 44,841

Security Vehicle Barriers 44,841

Vehicle Barriers 44,841

* unassigned * 2,912,237

Additional Cost

Additional Cost

Detour

2,912,237
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Spreadsheet Level Takeoff Quantity
Labor

Cost/Unit

Material

Cost/Unit
Sub Cost/Unit

Equip

Cost/Unit
Other Cost/Unit Total Cost/Unit Total Amount

General Conditions General ConditionsGeneral Conditions General Conditions
* unassigned * * unassigned * 

01-31-00.00 Project Management And Coordination01-31-00.00 Project Management And Coordination

01-31-13.20 Field Personnel01-31-13.20 Field Personnel

Field Personnel, clerk,

average

125.00 week 472.96 - - - - 472.96 59,120

Field engineer, average 129.00 week 1,457.74 - - - - 1,457.74 188,049

Field Personnel, project

manager, average

129.00 week 2,397.18 - - - - 2,397.18 309,236

Field Personnel,

superintendent, average

125.00 week 2,202.81 - - - - 2,202.81 275,351

Field Personnel 831,756

Project Management And

Coordination

831,756

01-32-33.00 Photographic Documentation01-32-33.00 Photographic Documentation

01-32-33.50 Photographs01-32-33.50 Photographs

Construction Photographs 128.00 set - 567.99 - - - 567.99 72,703

Photographs 72,703

Photographic

Documentation

72,703

01-45-00.00 Quality Control01-45-00.00 Quality Control

01-45-23.50 Testing01-45-23.50 Testing

Field Testing 2.00 prjc - - - - 35,981.96 35,981.96 71,964

Testing 71,964

Quality Control 71,964

01-52-13.00 Field Offices And Sheds01-52-13.00 Field Offices And Sheds

01-52-13.20 Office And Storage Space01-52-13.20 Office And Storage Space

Office Trailer, furnished,

rent per month, 32' x 8',

excl. hookups

30.00 ea - 288.18 - - - 288.18 8,645

Storage Boxes, rent per

month, 20' x 8'

60.00 ea - 87.89 - - - 87.89 5,273

Office And Storage Space 13,919

01-52-13.40 Field Office Expense01-52-13.40 Field Office Expense

Field Office Expense, office

equipment rental, average

30.00 mo - 179.37 - - - 179.37 5,381

Field Office Expense, office

supplies, average

30.00 mo - 113.60 - - - 113.60 3,408



Cost Estimating Spreadsheet Report Page 4

Conventional Alt. CS 2 3/29/2012  1:30 PM

Spreadsheet Level Takeoff Quantity
Labor

Cost/Unit

Material

Cost/Unit
Sub Cost/Unit

Equip

Cost/Unit
Other Cost/Unit Total Cost/Unit Total Amount

01-52-13.40 Field Office Expense01-52-13.40 Field Office Expense

Field Office Expense,

telephone bill; avg.

bill/month, incl. long dist.

30.00 mo - 251.11 - - - 251.11 7,533

Field Office Expense, field

office lights & HVAC

30.00 mo - 131.54 - - - 131.54 3,946

Field Office Expense 20,268

Field Offices And Sheds 34,187

01-56-26.00 Temporary Fencing01-56-26.00 Temporary Fencing

01-56-26.50 Temporary Fencing01-56-26.50 Temporary Fencing

Temporary Fencing, chain

link, 6' high, 11 ga

2,000.00 lf 3.43 8.37 - - - 11.80 23,607

Temporary Fencing 23,607

Temporary Fencing 23,607

01-58-00.00 Project Identification01-58-00.00 Project Identification

01-58-13.50 Signs01-58-13.50 Signs

Project Signs 50.00 sf - 21.40 - - - 21.40 1,070

Signs 1,070

Project Identification 1,070

01-71-23.00 Field Engineering01-71-23.00 Field Engineering

01-71-23.13 Construction Layout01-71-23.13 Construction Layout

Survey Crew 95.00 day 2,057.23 - - 90.63 - 2,147.86 204,047

Construction Layout 204,047

Field Engineering 204,047

* unassigned * 1,239,334

General Conditions

General Conditions

1,239,334

Permanent Walls Permanent WallsPermanent Walls Permanent Walls
400-2-10 Concrete Class II400-2-10 Concrete Class II

03-30-00.00 Cast-In-Place Concrete03-30-00.00 Cast-In-Place Concrete

03-30-53.40 Concrete In Place03-30-53.40 Concrete In Place

Approach Slab 262.60 cy 154.57 173.39 - 20.87 - 348.83 91,602

Concrete In Place 91,602

Cast-In-Place Concrete 91,602

400-2-10 Concrete Class II 91,602

415-1-9 Reinforcing Steel415-1-9 Reinforcing Steel

03-21-05.00 Reinforcing Steel Accessories03-21-05.00 Reinforcing Steel Accessories
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Spreadsheet Level Takeoff Quantity
Labor

Cost/Unit

Material

Cost/Unit
Sub Cost/Unit

Equip

Cost/Unit
Other Cost/Unit Total Cost/Unit Total Amount

03-21-10.60 Reinforcing In Place03-21-10.60 Reinforcing In Place

Reinforcing Steel Approach

Slabs

53,832.00 lb 0.40 0.06 - 0.08 - 0.54 28,865

Reinforcing In Place 28,865

Reinforcing Steel

Accessories

28,865

415-1-9 Reinforcing Steel 28,865

521-8-1 Concrete Traffic Railing521-8-1 Concrete Traffic Railing

34-71-13.00 Vehicle Barriers34-71-13.00 Vehicle Barriers

34-71-13.26 Vehicle Guide Rails34-71-13.26 Vehicle Guide Rails

Concrete Traffic Railing

Barrier Retaining Wall

220.00 lf 13.96 49.03 - 4.44 - 67.43 14,834

Vehicle Guide Rails 14,834

Vehicle Barriers 14,834

521-8-1 Concrete Traffic

Railing

14,834

548-12 Retainig Wall System548-12 Retainig Wall System

32-32-23.00 Retaining Walls32-32-23.00 Retaining Walls

32-32-23.13 Retaining Walls32-32-23.13 Retaining Walls

Retaining Wall System 22,144.00 sf 8.28 14.05 - 4.24 - 26.58 588,489

Retaining Walls 588,489

Retaining Walls 588,489

548-12 Retainig Wall

System

588,489

Permanent Walls

Permanent Walls

723,790

Substructure-End Substructure-End BentsSubstructure-End Substructure-End Bents
400-4-5 Concrete Class IV (Substructure)400-4-5 Concrete Class IV (Substructure)

03-30-00.00 Cast-In-Place Concrete03-30-00.00 Cast-In-Place Concrete

03-30-53.40 Concrete In Place03-30-53.40 Concrete In Place

Concrete Class IV 144.00 cy 309.15 197.30 - 41.73 - 548.18 78,938

Concrete In Place 78,938

Cast-In-Place Concrete 78,938

400-4-5 Concrete Class IV

(Substructure)

78,938

415-1-5 Reinforcing Steel Substructure415-1-5 Reinforcing Steel Substructure

03-21-05.00 Reinforcing Steel Accessories03-21-05.00 Reinforcing Steel Accessories

03-21-10.60 Reinforcing In Place03-21-10.60 Reinforcing In Place
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Labor

Cost/Unit

Material

Cost/Unit
Sub Cost/Unit

Equip

Cost/Unit
Other Cost/Unit Total Cost/Unit Total Amount

03-21-10.60 Reinforcing In Place03-21-10.60 Reinforcing In Place

Reinforcing Steel 19,440.00 lb 0.53 0.50 - 0.11 - 1.13 21,996

Reinforcing In Place 21,996

Reinforcing Steel

Accessories

21,996

415-1-5 Reinforcing Steel

Substructure

21,996

455-143-5 Test Piles455-143-5 Test Piles

31-62-00.00 Driven Piles31-62-00.00 Driven Piles

31-62-13.23 Prestressed Concrete Piles31-62-13.23 Prestressed Concrete Piles

Prestressed concrete piles,

24" square, Test Pile

380.00 vlf 32.18 65.77 - 18.54 - 116.48 44,263

Prestressed Concrete

Piles

44,263

Driven Piles 44,263

455-143-5 Test Piles 44,263

455-34-5 Concrete Piling Prestressed455-34-5 Concrete Piling Prestressed

31-62-00.00 Driven Piles31-62-00.00 Driven Piles

31-62-13.23 Prestressed Concrete Piles31-62-13.23 Prestressed Concrete Piles

Prestressed concrete piles,

24" square,

2,240.00 vlf 11.70 65.77 - 6.74 - 84.21 188,628

Prestressed Concrete

Piles

188,628

Driven Piles 188,628

455-34-5 Concrete Piling

Prestressed

188,628

Substructure-End

Substructure-End

Bents

333,825

Substructure-Piers Substructure-PiersSubstructure-Piers Substructure-Piers
400-4-5 Concrete Class IV (Substructure)400-4-5 Concrete Class IV (Substructure)

03-30-00.00 Cast-In-Place Concrete03-30-00.00 Cast-In-Place Concrete

03-30-53.40 Concrete In Place03-30-53.40 Concrete In Place

Concrete Class IV 306.00 cy 309.15 197.30 - 41.73 - 548.18 167,743

Concrete In Place 167,743

Cast-In-Place Concrete 167,743

400-4-5 Concrete Class IV

(Substructure)

167,743
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Labor

Cost/Unit

Material

Cost/Unit
Sub Cost/Unit

Equip

Cost/Unit
Other Cost/Unit Total Cost/Unit Total Amount

415-1-5 Reinforcing Steel Substructure415-1-5 Reinforcing Steel Substructure

03-21-05.00 Reinforcing Steel Accessories03-21-05.00 Reinforcing Steel Accessories

03-21-10.60 Reinforcing In Place03-21-10.60 Reinforcing In Place

Reinforcing Steel 45,900.00 lb 0.53 0.50 - 0.11 - 1.13 51,935

Reinforcing In Place 51,935

Reinforcing Steel

Accessories

51,935

415-1-5 Reinforcing Steel

Substructure

51,935

455-143-5 Test Piles455-143-5 Test Piles

31-62-00.00 Driven Piles31-62-00.00 Driven Piles

31-62-13.23 Prestressed Concrete Piles31-62-13.23 Prestressed Concrete Piles

Prestressed concrete piles,

24" square, Test Pile

170.00 vlf 32.18 65.77 - 18.54 - 116.48 19,802

Prestressed Concrete

Piles

19,802

Driven Piles 19,802

455-143-5 Test Piles 19,802

455-34-5 Concrete Piling Prestressed455-34-5 Concrete Piling Prestressed

31-62-00.00 Driven Piles31-62-00.00 Driven Piles

31-62-13.23 Prestressed Concrete Piles31-62-13.23 Prestressed Concrete Piles

Prestressed concrete piles,

24" square,

1,960.00 vlf 11.70 65.77 - 6.74 - 84.21 165,050

Prestressed Concrete

Piles

165,050

Driven Piles 165,050

455-34-5 Concrete Piling

Prestressed

165,050

Substructure-Piers

Substructure-Piers

404,529

Superstructure SuperstructureSuperstructure Superstructure
110-3 Structure Removal of Existing110-3 Structure Removal of Existing

02-41-16.00 Structure Demolition02-41-16.00 Structure Demolition

02-41-16.33 Bridge Demolition02-41-16.33 Bridge Demolition

Bridge demolition 21,048.00 sf 15.31 - - 9.18 - 24.49 515,552

Bridge Demolition 515,552

Structure Demolition 515,552
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Spreadsheet Level Takeoff Quantity
Labor

Cost/Unit

Material

Cost/Unit
Sub Cost/Unit

Equip

Cost/Unit
Other Cost/Unit Total Cost/Unit Total Amount

110-3 Structure Removal

of Existing

515,552

400-147 Composite Neoprene Pads400-147 Composite Neoprene Pads

05-05-23.00 Metal Fastenings05-05-23.00 Metal Fastenings

05-05-23.80 Vibration & Bearing Pads05-05-23.80 Vibration & Bearing Pads

Bearing Pads 37.80 cf 85.05 717.46 - - - 802.51 30,335

Vibration & Bearing Pads 30,335

Metal Fastenings 30,335

400-147 Composite

Neoprene Pads

30,335

400-2-4 Concrete Class II400-2-4 Concrete Class II

03-30-00.00 Cast-In-Place Concrete03-30-00.00 Cast-In-Place Concrete

03-30-53.40 Concrete In Place03-30-53.40 Concrete In Place

Concrete Class II 905.20 cy 154.57 173.39 - 20.87 - 348.83 315,757

Concrete In Place 315,757

Cast-In-Place Concrete 315,757

400-2-4 Concrete Class II 315,757

400-9 Bridge Floor Grooving400-9 Bridge Floor Grooving

32-13-13.00 Concrete Paving32-13-13.00 Concrete Paving

32-13-13.23 Concrete Paving Surface Treatment32-13-13.23 Concrete Paving Surface Treatment

Concrete grooving 4,158.00 sy 2.51 - - 5.20 - 7.71 32,061

Concrete Paving Surface

Treatment

32,061

Concrete Paving 32,061

400-9 Bridge Floor

Grooving

32,061

415-1-4 Reinforcing Steel415-1-4 Reinforcing Steel

03-21-05.00 Reinforcing Steel Accessories03-21-05.00 Reinforcing Steel Accessories

03-21-10.60 Reinforcing In Place03-21-10.60 Reinforcing In Place

Reinforcing Steel

Superstructure

185,566.00 lb 0.40 0.06 - 0.08 - 0.54 99,503

Reinforcing In Place 99,503

Reinforcing Steel

Accessories

99,503

415-1-4 Reinforcing Steel 99,503

450-2-54 Prestressed Beams450-2-54 Prestressed Beams

32-34-00.00 Fabricated Bridges32-34-00.00 Fabricated Bridges

32-34-10.10 Bridges, Highway32-34-10.10 Bridges, Highway
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Spreadsheet Level Takeoff Quantity
Labor

Cost/Unit

Material

Cost/Unit
Sub Cost/Unit

Equip

Cost/Unit
Other Cost/Unit Total Cost/Unit Total Amount

32-34-10.10 Bridges, Highway32-34-10.10 Bridges, Highway

Fabricated highway

bridges, precast,

prestressed concrete, I

beams

4,224.00 lf - - - - 191.32 191.32 808,150

Bridges, Highway 808,150

Fabricated Bridges 808,150

450-2-54 Prestressed

Beams

808,150

458-1-12 Bridge Deck Expansion Joint458-1-12 Bridge Deck Expansion Joint

32-34-00.00 Fabricated Bridges32-34-00.00 Fabricated Bridges

32-34-10.10 Bridges, Highway32-34-10.10 Bridges, Highway

Bridge Deck Expansion

Joint

274.00 lf 114.21 326.45 - 3.69 - 444.34 121,750

Bridges, Highway 121,750

Fabricated Bridges 121,750

458-1-12 Bridge Deck

Expansion Joint

121,750

521-5-1 Concrete Traffic Railing521-5-1 Concrete Traffic Railing

34-71-13.00 Vehicle Barriers34-71-13.00 Vehicle Barriers

34-71-13.26 Vehicle Guide Rails34-71-13.26 Vehicle Guide Rails

Concrete Traffic Railing

Barrier Bridge

1,296.00 lf 13.96 49.03 - 4.44 - 67.43 87,387

Vehicle Guide Rails 87,387

Vehicle Barriers 87,387

521-5-1 Concrete Traffic

Railing

87,387

Superstructure

Superstructure

2,010,494
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Estimate Totals

Description Amount Cuts/Adds Net Amount Totals Hours Rate Cost Basis Percent of Total

Labor 2,261,867 2,261,867 23,167.905 ch 29.67%

Material 1,346,597 1,346,597 17.66%

Subcontract

Equipment 455,609 455,609 2,779.449 ch 5.98%

Other 3,560,137 3,560,137 46.70%

7,624,210 7,624,210 100.00 100.00%

Total 7,624,210


